Binkley
&Barfield

consulting engineers

April 19, 2010

Mr. Jeff Durham, RPLS
Collin County

825 N. McDonald, Suite 145
McKinney, Texas 75069

RE: CR-408 Addendum
Dear Mr. Durham:

1255 W. 15th Stre

972.312.8600 | 972.3
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et, Suite 250
75075-7299
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Houston
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Per our meetings extending from our flood plain models, we are proposing to alter the current bridge contract to a long

span culvert at two different locations on County Road 408. The contract changes are proposed as the fol

Task Budget
Preliminary Design

Roadway 4,000.00
Bridge 15,000.00
Final Design

Roadway 1,000.00
Bridge 15,000.00
Bid Phase 2,500.00
Construction Phase 2,000.00
Special Services

Geotechnical 6,500.00
Design Survey 6,000.00
Flood Plain Modeling 10,000.00
SWPPP 2,000.00
Expenses 2,000.00
TOTAL 66,000.00

Amount

Complete

2,300.00
6,000.00

0.00
0.00
0.00
0.00

0.00
6,000.00
9,600.00

500.00
300.00

24,700.00

Services to
complete

5,700.00
21,000.00

2,000.00
12,000.00
2,500.00
2,000.00

500.00
3,000.00
4,900.00
1,500.00
1,700.00

56,800.00

New
Budget

8,000.00
27,000.00

2,000.00
12,000.00
2,500.00
2,000.00

500.00
9,000.00
14,500.00
2,000.00
2,000.00

81,500.00

lowing:
Hours @
Addendum $100/HR
4,000,00 40
12,000/00 120
1,000/00 10
-3,000,00 -30
0,00 0
0.00 0
-6,000,00 -60
3,000/00 30
4,500,00 45
0,00 0
0,00 0
15,500,00 155

We are proposing the addendum to the contract to be a total of $15,500 to cover the design of the additional culvert. The

preliminary cost estimate based on current low prices you provided is $390,000 for culverts.

To execute the addendum please sign below and return one of the originals to me.

Approved by:

Sincerely,

Binkley & Barfield, Inc.

Consulting Engineers
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Corporate Vice President
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